

Gower

A
Project
-by-
Project

Approach to

Quality

Richard Capper

Contents

Preface	xi
Acknowledgements	xv
List of figures	xvii
How you can use this book	xix

Part I The project-by-project approach

1	Taking a project-by-project approach	3
	Project-by-project: what, why and how?	3
	Projects, projects everywhere	5
	Where can the project-by-project approach be applied?	6
	Principles underpinning the project-by-project approach	7
	A brief history	10
2	What goes wrong with projects?	15
	The approach taken	15
	Training	16
	The remit	16
	Use of tools and techniques	16
	Use of data and measurement	17
	Team composition	17
	Teamwork	17
	Set up, support and guidance	17
	Results	18
	Resources	18
	How the project-by-project approach addresses these issues	18

3	Elements of the project-by-project approach	21
	The steering group	21
	The methodologies	21
	Role 1: The Champion	24
	Role 2: The Project Leader	25
	Role 3: Team members	26
	Role 4: The Quality Adviser	27
	Tools and techniques	29
	Use of data	30
	Just-in-time training	30
4	Project-by-project in action	33
	Project-by-project in Liverpool Housing Trust	33
	Project-by-project in Greater Manchester Waste	36
	Project-by-project in the Business Quality Group	39

Part II Managing the strategy

5	Strategic issues	43
	A structure for improvement – steering groups	43
	Issue 1: Organizational purpose and goals	45
	Issue 2: The customers	45
	Issue 3: Processes and performance	46
	Issue 4: The workforce	46
	Issue 5: Leadership	47
	Issue 6: Competitors and the environment	47
	Issue 7: Suppliers	47
	Quality improvement strategy	48
6	Steering group methodology	49
	Stage 1 – List possibilities for projects	51
	Stage 2 – Prioritize	51
	Stage 3 – Determine the appropriate methodology	53
	What happens if the appropriate methodology isn't clear?	54
	Stage 4 – Select a Champion	54
	Stage 5 – Prepare the project remit	56

	Stage 6 – Select Project Leader	57
	Stage 7 – Provide training and a Quality Adviser	58
	Stage 8 – Hold a pre-project meeting and select the team	59
	Stage 9 – Provide direction and support, monitor progress	61
	Stage 10 – Evaluate recommendations, ensure implementation	63
	Stage 11 – Provide recognition and publicity	63
	Stage 12 – Review	64
7	Logistical issues for steering groups	65
	Membership, leading and chairing	65
	Administration and coordination	66
	Links to other meetings, frequency and venue	67
	Setting up the first steering group meeting	68
	Routine operation	71
8	Steering groups in action	73
	Quality Steering Group in Liverpool Housing Trust	73
	Management Executive in Greater Manchester Waste	77
<hr/>		
Part III Project methodologies		
<hr/>		
9	Planning methodology	83
	Stage 0 – Hold the pre-project meeting	84
	Stage 1 – Hold a project planning meeting and establish the project plan	87
	Stage 2 – Monitor, update and revise the project plan	91
	Stages 3 to 6 – Pilot, implement and close down	92
10	Quality improvement team methodology	93
	Stage 0 – Hold the pre-project meeting	95
	Stage 1 – Scope the project	97
	Stage 2 – Assess and analyse the current situation	103
	Stage 3 – Construct an improvement plan	107

	Stages 4 to 7 – Pilot, implement and close down	109
	Quality improvement team training	109
11	Problem-solving methodology	113
	Stage 0 – Hold the pre-project meeting	113
	Stage 1 – Gather together the key players and scope the problem	116
	Stage 2 – Investigate, quantify and identify remedies	119
	Stages 3 to 6 – Pilot, implement and close down	120
12	Network methodology	121
	Stage 0 – Identify the potential	122
	Stage 0 – Hold the pre-project meeting	123
	Stage 1 – Establish the network	125
	Stage 2 – Operate the network	126
	Stage 3 – Review progress	129
13	Data collection, display and analysis	131
	Stage 1 – Determine the strategy	133
	Stage 2 – Plan and carry out the data collection	140
	Stage 3 – Display the data	148
	Stage 4 – Analyse the data	149
	Questions to ask when presented with data	150
14	Piloting your proposals	153
	Prepare for a pilot	153
	Carry out the pilot and review	158
15	Implementing your proposals and closing down the project	161
	Implement on a permanent basis	161
	Close down the project	166
16	The methodologies in action	169
	Planning development standards	169
	Improving the hand-over process	173
	Networking the PAs	176
	Improving fleet composition	179
	Adapting the methodologies	181
<hr/>		
	Part IV Tools and techniques	
<hr/>		
17	Tools for planning and organizing	187

	Brainstorming	188
	Clustering	190
	Must-should-could	192
	Planning grid	193
	TPN analysis	194
18	Tools for analysis	195
	Ishikawa diagrams	196
	Deployment flowcharting	199
	Kano model	203
	Measles diagrams	205
19	Tools for evaluation and decision making	207
	Helps and hinders	207
	3-2-1 voting	208
	Traffic light assessment	209
	Evaluation matrix	210
20	Tools for data display and analysis	213
	Bar charts	214
	Pareto analysis	216
	Run charts	218
	Histograms	220
	Pie charts	222
21	Techniques for group work	225
	Discussion and debate	225
	Issue park	225
	Pairwork	226
	Presentation	226
	Question and answer session	226
	Round robin	226
	Snowball	227
	Syndicate work	227
	Take a break	228
	Use the flipchart	228
	Vary the room layout	228
	Warm ups	229
22	Effective meetings	231
	Purpose and people	231
	The agenda	231
	The notes	232
	Some common irritations	233
	Logistics check-list	233

23	Tools and techniques in action	235
	TPN at Gambier Terrace	235
	Tools in tenant participation	236
	Ishikawa at the club	239
	The biggest chronological cluster in the world?	240
<hr/>		
Part V More about Quality Advisers		
<hr/>		
24	How to select Quality Advisers	245
	Where do Quality Advisers come from?	245
	Logistics	246
	Personal attributes and behaviours	246
	What not to consider	247
	Dropping out and topping up	247
	Full-time Quality Advisers	248
25	How to train and develop Quality Advisers	251
	Initial training	251
	Network meetings	253
	Follow-on training and education	254
26	Practical tips for Quality Advisers	255
	Pre-meetings	255
	Before, during and after the meeting	257
27	Quality Advisers in action	261
	Sue Ormrod selects	261
	Janet Taylor	262
	Andy Barrett	263
	Ray Tasker and Steve Robinson reflect	265
	Jayne Mason	266
	Bali Maman	267
	Making interventions	269
	Facilitators network	270
	Further Reading	273
	Index	275