



Gower

Handbook of
Project
Management
Second Edition

Contents

List of figures	xiii
Notes on contributors	xvii
Preface	xxiii

PART ONE PROJECT MANAGEMENT AND ITS ORGANIZATION

1 The nature and purpose of project management	3
<i>Dennis Lock</i>	

Characteristics of projects — Objectives — The project manager —
Techniques of project management — INTERNET and the
Association of Project Managers

2 Project organization	14
<i>Edmund J. Young</i>	

Defining 'organization' — Role of the project manager — Matrix
versus the pure project organization — Project organization with
more complex arrangements — Organization of international
projects — Organization as a means to an end — References and
further reading

3 Establishing a project organization	38
<i>O. P. Kharbanda and E. A. Stallworthy</i>	

The three parties to a project — The role of the consultant — The
contractor — Appointing a contractor — Communications — the key
— The owner's organization — The contractor's organization — The

principle of accountability — Management by exception — Site administration — Documenting the established organization and its procedures — Further reading

4 The politics of project management 60 *David J. Warby*

The network — Project basics — The professionals — Project politics — Conclusion — Further reading

PART TWO CONTRACT ADMINISTRATION

5 Contract law 73 *Peter Marsh*

Contract formation — Contract terms — Vitiating factors — Contract law, jurisdiction and enforcement — Privity of contract and negligence — Further reading

6 Contracts and payment structures 93 *Peter Marsh*

Lump sum — Schedule of rates or bill of approximate quantities — Cost reimbursement — Management contracting — Terms of payment — References and further reading

7 Contract administration 114 *Peter Marsh*

Variations in price and time — Disputes and arbitration

8 Insurance 123 *R. L. Carter*

Risk management and insurance — Contractual responsibilities — The benefits of insurance — Types of insurable risk — Limits to cover provided — Insurance for projects — Civil engineering and other construction projects — Manufacturing projects — Other projects — Further reading

9 Project definition 141 *Dennis Lock*

The project specification — Modifications, variations and other changes — Defining the project 'as-built'

10	The impact of Europe on project management	153
	<i>David J. Warby</i>	
	A new era — The Single Market — Standards, testing and certification — Public procurement directives — Competition policy — Working in the Single Market — The practicalities — Useful organizations for further information — References and further reading	
 PART THREE ACCOUNTING AND FINANCE		
11	Financing the project	171
	<i>National Westminster Bank plc</i>	
	Some project financing situations — The role of the financial adviser — Funding methods — Limited recourse finance — Further reading and information — Acknowledgement	
12	Cost estimating	186
	<i>David Ross</i>	
	The nature of cost estimates — Estimating quality — Project risk management — Cost data collection — Estimating interfaces — Estimating methods — Money-of-the-day provisions — Contingencies — Cash flow — Estimating with and without a computer — Further reading	
13	Cost control	207
	<i>David Ross</i>	
	Overall control of project costs — Contract strategy in relation to project control — The control budget — Definitions of cost control terms — Predicting trends and overspends — Collecting project costs — Cash flow — Cost reporting — Computer-aided techniques — Historical costs and lessons learned — Further reading	
14	Controlling cash and credit	231
	<i>John Butterworth</i>	
	The impact of interest charges on the cost of money — Forecasting receipts — Forecasting payments — Forecasting net cash flow — Speeding up the cash flow — Collection of accounts when due — Conclusion — Further reading	

15 Project appraisal*Dennis Lock*

Payback and simple break even methods — The significance of cash flow and timing of payments — Net present value — Project feasibility and risk analysis — Further reading

PART FOUR PLANNING AND SCHEDULING**16 Planning with charts***A. G. Simms*

Bar charts — The line of balance chart — References and further reading

271

17 Critical path methods*A. G. Simms*

Phases of project network planning and control — Activities and events — Relationships between activities — The arrow diagram — Project timing — The time-scaled diagram — Precedence notation — Project network analysis as an aid to project management — Using networks in project management — Further reading

282

18 Resource scheduling*Dennis Lock*

Who needs to schedule resources? — The smooth objective of resource scheduling — Conflict between time and other resource limits — Resources that can be scheduled using project management techniques — Resources that should be scheduled using project management techniques — Project resource scheduling in relation to other scheduling systems — Simple scheduling using bar charts — The role of critical path networks in resource scheduling — Resource scheduling using a computer — Multi-project scheduling — Further information — Further reading

311

PART FIVE MANAGING PROJECT MATERIALS**19 Materials planning and control***Kim Godwin*

Introduction — Make or buy? — Determining materials requirements — Scheduling and monitoring — Receipt, storage and issue — References and further reading

329

20 Project purchasing	347
<i>Peter Baily</i>	
Some special characteristics of project purchasing — The project purchasing manager — Subcontracting — The purchasing cycle — Purchased materials and equipment — Amendments to purchase orders — Electronic data interchange (EDI) — Further reading	
21 Inspection and expediting	359
<i>Bob Chilton</i>	
Organization — Progressing and expediting — Inspection — Goods inwards inspection	
22 Shipping project equipment and materials	370
<i>Colin Beaumont</i>	
Feasibility — Planning and organizing — Freight forwarding — Communications — Contingency — Insurance — Conclusion — Further reading — Organizations	
 PART SIX COMPUTERS IN PROJECT MANAGEMENT	
23 Computer programs for network analysis — 1	387
<i>K&H Project Systems Ltd</i>	
Computer hardware — Software — Choice between activity-on-arrow and precedence networks — Resource scheduling features of programs — Order and delivery activities — Error diagnosis	
24 Computer programs for network analysis — 2	411
<i>K&H Project Systems Ltd</i>	
Complex relationships for activity starts and finishes — Progress reporting — Computer-aided network construction — Cost features — Database applications — Input, output reports and the user interface — Software sources in the UK	
25 Project risk management	431
<i>Chris Chapman</i>	
Introduction — The nature of risk and uncertainty — The central purpose of risk management — PERT (Program Evaluation and Review Technique — Generalizing PERT models — Current views on the nature of formal risk management processes — Current	

views on the benefits of formal risk management processes —
 Choosing the most effective level of analysis — Issues beyond
 project duration risk management — Further reading — Ack-
 nowledgements

26 Integrated systems for planning and control 452

Lucas Management Systems

The project management process — The requirements for in-
 tegration — Integrating the requirements of project staff —
 Integrating the computer hardware

27 An integrated project management system in action 472

Lucas Management Systems

The project information structure — How the system operates in
 practice — Design management — Materials management —
 Planning and scheduling — Allocating work and measuring
 progress — Cost management — Cost forecasting — Conclusion

PART SEVEN MANAGING PROGRESS AND PERFORMANCE

28 Managing progress 495

Dennis Lock

The framework of progress management — Communicating the
 work programme — Monitoring and controlling progress —
 Changes — Procedures related to engineering changes — Pro-
 gress meetings — Progress reporting — Further reading

29 Fast tracking 521

Edmund J. Young

Definitions — Principles — Fast tracking or crashing? — Practical
 conditions and constraints — Cost considerations — Some projects
 which have been fast tracked — Conclusion — References and
 further reading

30 Motivation in the project setting 531

F. L. Harrison

Introduction — Sources of motivation — The project environment —
 Managerial motivation — Participation — Expectancy theory and
 the reward system — Achievement, goal theory and target setting

— Job enrichment — Conclusion — References and further reading — Acknowledgement

31 Project quality management 550 *Lionel Stebbing*

The cost of poor quality — Quality costs — Increase prevention: reduce appraisal — Quality management principles and practices — Application of quality management — Developing a quality system — Measuring the benefits — Developing a quality system for a project (the quality plan) — Design quality — Design controls — Quality control of procurement and vendors — Control of items purchased by site — Conclusion — Further reading

32 Project health and safety 591 *Jim Pearce*

An introduction to occupational health and safety — The cost of health and safety — The role of occupational health and safety in project management — The legal requirements — Risk assessment — Safety plan — Safety practitioner — Technical plan — Product liability — Other requirements of the Management of Health and Safety at Work Regulations — Personal responsibility — Enforcement — Safety policy statement — References and further reading — Acknowledgement

33 Project management and the environment 616 *Eric Cowell*

Introduction — The nature of environmental issues — Public and governmental attitudes — Internationalization — Managing environmental aspects of project development — Lessons for industry — Further reading

APPENDICES

Appendix A: Code of conduct for project managers 628

Appendix B: The International Project Management Association (INTERNET) and the Association of Project Managers (APM) 630

Index 633