


SECOND EDITION

CUSTOMER-DRIVEN PROJECT MANAGEMENT

*Building Quality into
Project Processes*



McGRAW-HILL INTERNATIONAL EDITION
Mechanical Engineering Series

BRUCE T. BARKLEY
JAMES H. SAYLOR

Contents

Preface to the Second Edition	xvii
Acknowledgments	xxxiii

Chapter 1. Project Management in the E-World: Changing Rules and Roles	1
Introduction	1
Leveraging Customer Value	2
Facilitating Quick Turn-Arounds	3
Embedding Project Management Rules and Roles	4
The Internet Now Allows the Project to Be Built Around the Customer	5
The Mechanics of Customer Involvement	6
Quality Is Integrated into Project Management as an E-Process	7
The Internet Allows the Customer to Serve as Project Manager, Freeing the Internal Project Manager to Facilitate and Build the Team	8
The Internet Can Link Project Management to Marketing	8
Quality Can Now Be Built into the Process	9
Project Management Institute Body of Knowledge (PMBOK)	11
Project Management Firms and Providers in a Value Network	12
Linkages to Quality	14
Business-to-Business (B2B)	15
Main Points	16
Chapter 2. Customer-Driven Quality and Scheduling	17
Introduction	17
Quality Tools and Techniques	18
Tools	20
Scheduling as Team Motivator	23
Quality Is Scheduled	24
Project Quality Management Principles: The Backdrop to Scheduling	32
Transform Customer Expectations to Requirements	32
Follow a Defined Development Process and Work Breakdown Structure (WBS)	32
Schedule Customer and Quality in Early	33
Customer-Driven Teamwork	33
Define and Communicate the Scope of Work and Assignments Clearly	34
Collaboration Across the Organization	34
Work Will Be Quality- and Schedule-Driven	34
Ensure Timely Procurement of Product Components	35

Change Is Managed	35
Program Progress Will Be Tracked and Periodically Reviewed	35
Involvement of the Customer in Designing the Project Management Support System	36
Quality as Driver	36
Project Planning	37
Departmental Manager Roles	38
Project Team Roles	39
Role of the Project Management Office	39
Scheduling	40
Baselining the Schedule Is a Quality Management Action	41
Schedules on a Network	42
Resource Planning	43
Long-Term Staff Planning	44
Preparing Staffing Policy and Plans	44
Schedule Review	46
Main Points	47
Chapter 3. Project Management and Quality	49
Introduction	49
Why Customer-Driven Project Management?	51
Today's World	51
Today's World Demands Change	53
Focus on the Future	57
Customer-Driven Project Management	60
Customer-Driven Project Management Background	60
Definition of Customer-Driven Project Management	64
Customer-Driven Project Management Philosophy	66
Customer-Driven Project Management Principles	67
The Uniqueness of Customer-Driven Project Management	68
The Customer-Driven Project Management Process	70
The Customer-Driven Project Management Life Cycle	71
The Customer-Driven Project Management Improvement Methodology	72
Main Points	75
Chapter 4. Historical Perspective on Project Quality Management	79
Introduction	79
Foundation of Project Management	81
What Project Management Is	82
The Uniqueness of Project Management	82
Time, Cost, and Performance Tradeoffs	82
Matrix Organization	83
Project Management Philosophy	85
Project Management Principles	86
Project Management Cycles	86
Foundation of Total Quality Management	89
What Total Quality Management Is	94
Total Quality Management Philosophy	96
TQM Guiding Principles	96
The TQM Umbrella	97
TQM, a Unique Management Approach	98

The Total Quality Management Process	100
TQM Methodology	100
Why Integrate Project Management and Total Quality Management?	106
Project Quality Management	108
The Quality Movement	108
Quality Planning	110
Quality Assurance	110
Quality Control	111
Continuous Process Involvement	111
What's Next in Quality: Future Issues and Opportunities	111
Creating a Quality Organization in the New Millennium	112
Main Points	112
Chapter 5. Leadership and Quality	117
Introduction	117
CDPM Requires a Total Quality Management Environment	119
Vision	120
Mission	122
Values	123
Leadership	124
The Leadership Issue: Quality, Performance, Cost, and Schedule	126
Involvement of Everyone and Everything	126
Management	127
People in the Organization	128
Suppliers and Customers	128
Teams	128
Include Everything	128
Continuous Improvement	129
Training and Education	130
Ownership	131
Empowerment	132
Reward and Recognition	132
Years of Commitment and Support	132
Focus on the Customer	133
Project Management System	135
Analysis	136
Planning	137
Implementation	138
Evaluation	138
CDPM Team Structure	139
Customer as Leader	142
Integrating the Customer into the Project	143
Main Points	144
Chapter 6. The Eight-Step Process	147
Introduction	147
Focus	149
Teamwork	151
Customer-Driven Project Management Improvement Methodology	153
Phase 1: Define the Quality Issue	156
Phase 2: Understand and Define the Process	161

Phase 3: Select Improvement Opportunities	165
Phase 4: Analyze the Improvement Opportunities	167
Phase 5: Take Action	170
Phase 6: Check Results	179
Phase 7: Implement the Improvement	181
Phase 8: Monitor Results for Continuous Improvement	184
Phase 8a: Closeout	187
Main Points	188
Chapter 7. A Summary of Tools	191
Introduction	191
Customer-Driven Teams	192
People Involvement Tools and Techniques	192
Definition Tools and Techniques	193
Understanding Tools and Techniques	193
Selection Tools and Techniques	194
Analysis Tools and Techniques	194
Project Management Tools and Techniques	195
System Development Tools and Techniques	195
Use of Tools and Techniques within the CDPM Improvement Methodology	196
Define Quality (customer satisfaction) Issue Tools and Techniques	196
Understand the Process Tools and Techniques	198
Select Improvement Opportunities Tools and Techniques	198
Analyze Improvement Opportunities Tools and Techniques	198
Take Action Tools and Techniques	199
Check Results Tools and Techniques	199
Implement Improvement Tools and Techniques	199
Monitor Results Tools and Techniques	199
Use of CDPM Tools and Techniques for Systems Development Project	200
Main Points	201
Chapter 8. Quality Project Review	203
The Project Management System	203
Senior Management Roles: Creating the Conditions for Project Success	204
The Maturity Model and Project Review	207
Project Management Phases: A Senior Management Perspective	207
What Are the Typical Project Management Phases?	207
Phase 1: Concept—Clarify Customer Requirements and Generate and Select Projects	208
Introduction to Phase 1	208
Identify and Clarify Requirements	208
Generate New Project Concepts	208
Broad Scoping	210
Establish and Maintain Potential Projects List	210
Phase 2: Project Definition	210
Project Definition and Project Scope Statement	210
Establish a Formal Project Team	211
Conduct Kickoff Meeting	211
Project Plan	211
Quality Plan	211
Work Breakdown and Task List	212

Responsibility Matrix	212
Develop Schedule	212
Develop Project Budget	212
Develop Risk Analysis	213
Phase 3: Design and Implementation	213
Introduction to Phase 3	213
Design	213
Implementation	213
Phase 4: Project Closeout and Follow-on	214
Introduction to Phase 4	214
Financial Performance	214
Document Project	214
Lessons Learned	215
Obtain Customer Feedback	215
Explore Follow-on Potential	215
Tools and Techniques	215
1. Work Breakdown Structure (WBS)	216
2. Task List	216
3. Gantt Chart	216
4. Calendar plan	216
5. Earned-Value Analysis	216
6. Narrative Report and Presentation	217
Project Reviews for Actionable Information	217
Status of Project, Issues, and Plans	218
Quality Issues	218
Marketing Information	218
Lessons Learned in Project Management	218
Information on Competitive Challenges	218
Project Team Performance	219
Opportunities for Customer Partnering	219
Earned Value	219
Main Points	219
Chapter 9. Customer-Driven Teams (CDTs)	221
Introduction	221
Traditional Project Teams	222
Customer-Driven Teams (CDTs)	223
Customer-Driven Team Philosophy	227
Foundations for Establishing Customer-Driven Teams	227
Establishing a Customer-Driven Team	228
Determine the Focus	229
Develop Teamwork in the Customer-Driven Team	229
The Customer Project Leader	230
Roles and Responsibilities	230
Selection Criteria	231
Customer's Voice Project Leader	231
The Project Facilitator	231
Roles and Responsibilities	232
Selection Criteria	233
Customer-Driven Team Members	233
Roles and Responsibilities	234
Selection Criteria	234
Program Manager Team Member Roles and Responsibilities	234
Process Owner Team Member Roles and Responsibilities	235

The Customer-Driven Team in Project Management and Team Development	235
Concept Phase and Orientation Stage	237
Definition Phase and Dissatisfaction Stage	238
Production Phase and Resolution Stage	239
Operations Phase and Production Stage	240
Closeout Phase and Disband Stage	240
Applications of Customer-Driven Teams	240
Customer-Driven Project Team	241
Customer-Driven Quality Improvement Team	241
Customer-Driven Work Teams	242
Main Points	243
Chapter 10. "Brand You" and Professional Growth	245
Ability to Work in Teams	249
Customer Orientation	249
Ability to See "Work Flows" and the "Big Picture"	250
Ability to Do and Lead Quality Work	250
Ability to Do a High Quantity of Good Work	250
Use of Resources and Time	250
Communications	250
Interpersonal Relationships	251
Conceptual Skills	251
Problem-Solving Skills	251
Job Knowledge	251
Organization of Work	251
Personal Initiative	252
Coaching and Mentoring Staff	252
Technical and Professional Competence	252
Performance Appraisal	252
1. Envision Personal Improvement	253
2. Enable Personal Improvement	254
3. Focus on Improvement	254
4. Improve the Job	254
5. Improve Yourself	255
6. Help Others Improve	255
7. Evaluate Your Improvement Progress	255
Empowerment	258
Preserving the Wonder in Project Management	258
Main Points	259
Chapter 11. Quality Team Skills	261
Introduction	261
Individual Involvement	261
Teams	263
Types of Teams	264
Teamwork	264
Benefits of Teamwork	264
Principles of Teamwork	265
Building Teamwork	266
Communication	274

Listening	277
Benefits of Active Listening	278
Focus Setting	278
Vision	278
Mission	279
Goal	280
Focus-Setting Tips	281
Meetings	282
Rules of Conduct	282
Roles, Responsibilities, and Relationships	283
Focus Statement	283
Agenda	284
Team Meetings in Action	284
Meeting Critique	287
Brainstorming	288
Brainstorming Rules	288
Brainstorming Methods	290
Advanced Brainstorming Techniques	291
Presentations	292
Presentation Steps	293
Presentation Outline	294
Prepare the Presentation Materials	295
Produce the Presentation Materials	296
Arrange for the Presentation	296
Practice the Presentation	297
Give the Presentation	297
Conduct the Presentation	298
Follow Up on the Presentation	298
Main Points	299
Chapter 12. Translating Expectations to Specifications	307
Introduction	307
Know Your Customers	308
Identify Customer Needs and Expectations	308
Develop Customer Relationships	310
Know Yourself	310
Know Your Product	311
Know the Competition	312
Quality Function Deployment	312
QFD "House of Quality"	313
QFD "House of Quality" Steps for Phase 1	314
Quality Function Deployment Example	315
Benchmarking	317
Benchmarking Steps	318
Benchmarking Example	318
Metrics	322
Steps in the Development of Metrics	323
Metrics Example	323
Main Points	325
Chapter 13. Process Tools	331
Introduction	331
The Process	332

Process Diagram	337
Top-Level Process Diagrams	338
Top-Down Process Diagrams	339
Detailed Process Diagrams	340
Input/Output Analysis	343
Input Analysis	344
Output Analysis	344
Supplier/Customer Analysis	346
Surveys and Interviews	347
Supplier Analysis	348
Customer Analysis	349
Main Points	351
Chapter 14. Tools for Quality Decisions	353
Introduction	353
Selection Techniques	353
Selection Technique Steps	354
Voting	355
Selection Matrix	358
Selection Grid	360
Decision Making	362
Consensus	364
Decision by the Majority or Leader	365
Decision by Management	365
Main Points	365
Chapter 15. Work Flows	367
Introduction	367
Process Analysis	368
Process Analysis Steps	369
Process Analysis Example	370
Work-Flow Analysis	370
Work-Flow Analysis Steps	370
Work-Flow Analysis Example	372
Cause-and-Effect Analysis	373
Cause-and-Effect Analysis Example	375
Data Statistical Analysis	377
Data Statistical Analysis Steps	377
Data Collection	377
Data-Collection Plan	378
Data-Collection Methods	378
Data-Collection Charts	379
Data-Collection Sampling	381
Types of Data	382
Data Arrangement	382
Data Charting	383
Analyzing the Data	392
Force-field Analysis	395
Force-field Analysis Steps	395
Force-field Analysis Example	396
Main Points	396

Chapter 16. Work Breakdown and Scheduling	399
Introduction	399
Contract	402
Work Breakdown Structure	404
Task List	410
Task List Construction	410
Task List Example	411
Project Schedule	411
Network Scheduling	414
Network Concepts	414
Risk Management	427
Calculated Risk Taking	428
Example of Risk Management: DoD 4245.7M	435
Outline for Reducing Risk	438
Project Management Information System	441
Project Information Needs	442
Project Information Modules	442
Main Points	443
Chapter 17. More Tools	447
Introduction	447
System Development/Improvement	448
Concurrent Engineering	449
Concurrent Engineering Steps	450
Quality Function Deployment	451
Robust Design	451
Loss Function	453
Robust Design Phases	454
Statistical Process Control	455
Statistical Process Control Steps	455
Cost of Poor Quality	456
Miscellaneous Other Methodologies	456
Just-in-Time	456
Design for Manufacturing/Producibility	456
Total Production Maintenance	457
Mistake-Proofing	457
Manufacturing Resource Planning	457
Computer-Aided Design/Engineering/Manufacturing	457
Computer-Integrated Manufacturing	457
Computer Systems	457
Information Systems	458
Total Integrated Logistics	458
Systems Development/Improvement Methodologies within the DoD	458
Computer-Aided Acquisition and Logistics Support	458
In-Plant Quality Evaluation	459
R&M 2000	459
Value Engineering	459
Main Points	460
Chapter 18. Some Future Considerations	463
Introduction	463
CDPM Application Considerations	465

CDPM Application Process	466
Using the CDPM Application Process	468
Application of CDPM in the Future	494
Changes in Traditional Forces Support the Increasing Use of CDPM	494
The Future of CDPM	498
Main Points	498
Appendix A. Cases in Project Quality Management	501
Case 1: The Huntsville Case	501
Case 2: Logistics Communication	512
The Eight Phases	513
Case 3: Computer-Based Training	517
The Eight Phases	518
Case 4: Higher Education	520
The Eight Phases	520
Case 5: Health Care Finances	524
The Eight Phases	524
Minicases and Exercises	526
Appendix B. Project Quality Management: PMI Body of Knowledge	547
B.1 Quality Planning	550
Inputs to Quality Planning	550
Tools and Techniques for Quality Planning	551
Outputs from Quality Planning	553
B.2 Quality Assurance	554
Inputs to Quality Assurance	554
Tools and Techniques for Quality Assurance	554
Outputs from Quality Assurance	555
B.3 Quality Control	555
Inputs to Quality Control	556
Tools and Techniques for Quality Control	556
Outputs from Quality Control	559
Appendix C. Assessment	561
Introduction	561
Individual Assessment	562
Team Assessment	566
Abbreviations and Acronyms	573
Glossary	575
Bibliography	591
Index	595